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February 20, 1997

John A. Hill

Vice President, ERWM&I
Kaiser-Hill Company, Inc.
P. O. Box 464, Bldg. T130C
Golden, CO 80402-04640.

APPROVAL TO PERFORM SITE PREPARATION ACTIVITIES FOR THE MOUND SITE SOURCE
REMOVAL PROJECT, IHSS 113 - AMT-011-97

This letter requests approval to perform site preparation activities for the Fiscal Year (FY) 97 Mound
Site (Individual Hazardous Substance Site 113) Source Removal Project scheduled to commence the
week of February 24, 1997. Site preparation activities include extending the Central Avenue ditch
culvert 200 feet to the east, constructing a soil berm at the excavation site to control surface water,
constructing a pen at the treatment site for the storage of soils, and the establishment of work
boundaries at both the excavation and treatment locations (ref. attachment 1). Site preparation
activities are necessary to facilitate site access/egress and meet the requirements of the Mound Project
Proposed Action Memorandum.

Site preparation activities will be completed utilizing a plant developed Integrated Work Control
Package in accordance with Conduct of Operations and a project Health and Safety Plan, which
includes activity specific Activity Hazard Analyses (ref. attachments 2, 3 and 4). A soil disturbance
permit has been issued in accordance with the site procedure, which included review and approval by
Industrial Hygiene, Environmental Operations, Radiological Engineering, and the Plant Excavation
Specialists (ref. attachment 5).

Your concurrence to initiate site preparation activities is required at this time. If you have any

questions, the project staff is available to meet with you at your convenience. Thank you for your
continued support of the RMRS Environmental Restoration Projects.

Ann M. Tyson )
Vice President, Environmental Restoration
Rocky Mountain Remediation Services
WRS/aw

Attachments:

As Stated

cc:
T. G. Hedahl, K-H, T130C
A. K. Sieben, K-H, T130C
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